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Mr. James D. Bauer, Program Manager
Office of Environmental Assurance,

Permits, and Policy
U. S. Department of Energy
P. O. Box 550, A5-15
Richland. WA 99352-0550

Dear Mr. Bauer:

This letter responds to John Wagoner's request that the Department of Ecology
(Ecology) grant a deferral of work required under interim milestone M-03-05 of the
Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement or TPA).
Mr. Wagoner's request was made within his March 31, 1993, letter to Ma ry Riveland of
Ecology, and Dana Rasmussen of the Environmental Protection Agency proposing 	 _, I
modification of the TPA. Deferral of this work (start of construction of the Hanford
Waste Vitrification Plant (HWVP)), was also addressed within our joint Agreement in
Principle (also March 31, 1993), as was an agreed upon subsequent defferal of HWVP
hot operations.

Ecology is hereby granting a short-term deferral of HWVP start of construction through
September 30, 1993, under the provisions of Article XL (EXTENSIONS) of the TPA.

This deferral is granted in recognition of many of the issues raised within Mr. Wagoner's
request. However, we also note, that while the U. S. Department of Energy (USDOE)
has raised these issues as constituting good cause, our observations throughout USDOE's
recent "rebaselining" studies has also provided us significant information which suppo rts
construction initiation. For these reasons, we agree that good cause exists for approval
of a short-term deferral in order to provide sufficient time to examine vitrification
options, and to allow us to conclude negotiations on a reasonable course of action for
handling Hanford's tank wastes.	 G^6^
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You should note that this deferral will remain in effect only through September 30, 1993,
and that if, at that time, negotiations have not resulted in agreement between the parties
regarding the HWVP, USDOE is required to immediately mobilize and commence
construction as contemplated under the subject interim milestone (M-03-05). Prior to
September 30, 1993, USDOE must maintain its capabilities to resume work should that
be required.

Sincerely,	
n

Roger Stanley, Director
Tri-Parry Agreement Implementation
Nuclear and Mixed Waste Management Program

RS:dr

cc: John Wagoner, USDOE
John Anttonen, USDOE
Dana Rasmussen, EPA
Mary Riveland, Ecology
Tanya Barnett, Attorney General's Office
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bcc: Steve Wisness, DOE
George Hofer, EPA
Paul Day, EPA
Tom Anderson, WHC
Dan Silver, Ecology
Dru Butler, Ecology
Dave Jansen, Ecology
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